

CHANGE ORDER FORM

MARIN EMERGENCY RADIO AUTHORITY

PROPOSAL CONTRACT CHANGE ORDER NO. 005

REV. NO. 001

PROJECT: MERA NEXT GENERATION RADIO SYSTEM
CIVIC CENTER, EOF, MT. BARNABE

SHEET 1 OF 2 SHEETS

PROJECT No. IFB #2020-001

To: Dominic Della Maggiora

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the MERA EXECUTIVE OFFICER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

<u>Original Contract Date:</u> 05/10/2021	<u>Original Contract Amount:</u> \$169,000.00
<u>Previous Approved Change Order 1 Date:</u> 07/28/2021	<u>Previous Approved Change Order 1:</u> \$85,858.61
<u>Previous Approved Change Order 2 Date:</u> 10/27/2021	<u>Previous Approved Change Order 2:</u> \$92,605.62
<u>Previous Approved Change Order 3 Date:</u> 11/17/2021	<u>Previous Approved Change Order 3:</u> \$30,675.94
<u>Previous Approved Change Order 4 Date:</u> 03/23/2022	<u>Previous Approved Change Order 4:</u> \$17,389.00
<u>THIS Change Order Date:</u> 05/11/2022	<u>THIS Change Order Amount:</u> \$1,066.04

Cost Impact Descriptions:

MT. BARNABE

- COST – Safety cones (AKA safety bollards) were installed over top of anchor rods to mitigate impalement hazards.

By reason of this order the time of completion will be adjusted as follows: Increased by **TBD** calendar days

As-builts shall be updated as needed.

Cost Estimate Summary:

SEE EXHIBIT B

Payment Arrangements:

Lump-sum contract for services as defined in EXHIBIT B.

Any additional work beyond EXHIBIT B shall be completed on a Time & Materials basis.

As-builts shall be updated and included with the request for payment.

The price for all the work described above shall include all work necessary to complete the above-referenced tasks, to furnish and install the above-referenced components and shall constitute full compensation including overhead for the work of these changes. All work will comply with the Plans, General Conditions, Supplemental General Conditions, Special Conditions, Standard Specifications and the Technical Specifications as far as they apply.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement in triplicate on the date specified immediately adjacent to their signatures below.

Recommended By: **Dave Jeffries** Digitally signed by Dave Jeffries
Date: 2022.05.01 12:09:06
-07'00'

Name: Dave Jeffries
Title: MERA Deputy Executive Officer
Date: 05/01/2022

Approved By: _____
Name: Mary Morris-Mayorga
Title: Interim Executive Officer and Secretary, MERA
Date: _____

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may be otherwise noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted Date 04/29/2022 Name of Contractor Fidato
By: **Dominic Della Maggiora** Digitally signed by Dominic Della Maggiora
DN: C=US, E=ddm@Fidatocorp.com, OU=San Francisco, CN=Dominic Della Maggiora
Date: 2022.04.29 11:31:41-07'00' Title: Principal

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time herein specified.

EXHIBIT A

From: [Scott Ure](#)
To: [Sprague, Jonathan](#); [Goldaraz, Madeline](#)
Cc: [Bagnoli, Bruce](#); "Dominic Della Maggiora"
Subject: [EXTERNAL] Mt Barnabe - Safety Bollards Change Order
Date: Monday, April 25, 2022 9:36:32 AM
Attachments: [CO 07 - MERA 1 Mt Barnabe Safety Bollards Change Order.pdf](#)

Jonathan,

Attached is the change order to install safety bollards at Mt Barnabe.

Let me know if any questions.

Thanks,

Scott



EXHIBIT B

MERA - Radio System Upgrade 2020-001 - Mt Barnabe Cost Estimate Summary

MERA 1 - Final Closeout Change Order - Mt Barnabe

Company:	<u>Fidato</u>	CO No.:	<u>5</u>
Date:	<u>25-Apr-22</u>	PCO No.:	<u> </u>
Project Scope:	<u>MERA 1 - Mt Barnabe Safety Bollards</u>	Bulletin / RFI No.:	<u> </u>

Description: MERA 1 - Mt Barnabe Safety Bollards

Total Direct Labor	\$	699.91	(From Page 2)
Total Materials (All applicable taxes included)	\$	196.65	(From Page 3)
Total Equipment (All applicable taxes and rental costs included)	\$	-	(From Page 4)
Estimate of Direct Cost Subtotal		\$ 896.56	
Fee			
Direct Labor Fee	20%	\$ 139.98	
Material & Equipment Fee	15%	\$ 29.50	
Fee Subtotal		\$ 169.48	
Subcontractors			
	\$	-	(From Page 5)
Subcontractor's Markup	15%	\$ -	
Subcontractor Subtotal		\$ -	
CREDIT	\$	-	(From Page 3)
Insurance and Bonds			
Insurance		Included	
Payment and Performance Bonds	\$	-	
Insurance and Bonds Subtotal		\$ -	
Total Cost of Change		\$ 1,066.04	

Time Extension Requested (working days) TBD

**MERA - Radio System Upgrade
2020-001 - Mt Barnabe
Labor Summary
MERA 1 - Final Closeout Change Order - Mt Barnabe**

Company:	Fidato	CO No.:	5
Date:	25-Apr-22	PCO No.:	
Project Scope:	MERA 1 - Mt Barnabe Safety Bollards	Bulletin / RFI No.:	

MERA 1 - Mt Barnabe Safety Bollards

MERA 1 - Final Closeout Change Order - Mt Barnabe						
Hours	Labor Classification	S.T. Rate	Swing Shift Rate	O.T. Rate	D.T. Rate	Total Cost
5.0	Foreman	\$ 139.98				\$ 699.91
						\$ 699.91

**MERA - Radio System Upgrade
2020-001 - Mt Barnabe
Material and Labor
MERA 1 - Final Closeout Change Order - Mt Barnabe**

Description	Quantity	Unit Cost	Unit	Total Material	Labor	Unit	Total Hours
Mt Barnabe - Safety Bollards	1						
Bollards and hardware	1	\$ 180.00	E	\$ 180.00	5.000	E	5.00
CREDIT	1			\$ -			0.00

Subtotal Material Cost	\$	180.00	Subtotal Install Hrs.	5.00
Material Tax 9.25%	\$	16.65	Supervision / General Conditions	
Total Material Cost	\$	196.65	Subtotal Labor Hrs.	5.00
CREDIT	\$	-		