
Company: Fidato CO No.: Rev 4.2.24

Date: 2-Apr-24 PCO No.: 0

Project Scope: Electrical and Equipment Install Bulletin / RFI No.: 0

Description:

Total Direct Labor 6,717$                     (From Page 2)

Total Materials (All applicable taxes included) 7,197$                     (From Page 3)

Total Equipment (All applicable taxes and rental costs included) -$                         (From Page 4)

Estimate of Direct Cost Subtotal 13,914$                   

Fee Direct Labor Fee 20.0% 1,343$                     

Material  & Equipment Fee 15.0% 1,080$                     

Fee Subtotal 2,423$                     

Subcontractors 8,141.39$               (From Page 5)

Subcontractor's Markup 15% 1,221.21$               

Subcontractor Subtotal 9,362.60$               

Insurance and Bonds

Insurance Included

Payment and Performance Bonds 257.00$                   

Insurance and Bonds Subtotal 257.00$                   

Total Cost of Change 25,957                     

Time Extension Requested (working days) See Extension Request

Marin Emergency Radio Authority Upgrade Project

Contract #:  MERA 2022-003 & 004

Cost Estimate Summary  

Wolfback Closeout Change Orders

Wolfback Closeout Change Orders
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Company: Fidato CO No.: Rev 4.2.24

Date: 2-Apr-24 PCO No.: 0

Project Scope: Bulletin / RFI No.: 0

Description:

48

Hours Labor Classification S.T. Rate Swing Shift Rate O.T. Rate D.T. Rate Total Cost

Journeyman 138.40$                  -$                       

Journeyman -$                         -$                       

27.5 Foreman 149.70$                  4,117$                   

Journeyman -$                       

20.0 Fidato Supervision 130.00$                  2,600$                   

6,717$                   

Material List

Marin Emergency Radio Authority Upgrade Project

Contract #:  MERA 2022-003 & 004

Labor Summary  

Wolfback Closeout Change Orders

Electrical and Equipment Install

Wolfback Closeout Change Orders
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Description Quantity  Unit Cost Unit  Total Material  Labor  Unit Total Hours

Existing Hazard investigation and mitigation (lead and 

asbestos)

Asbestos Survey 1 E  $                            -   4.000 E FS 4.0 

Asbestos Abatement - 2 days 1 E  $                            -   4.000 E FS 4.0 

  E   E

  E   E

Vinyl Floor Installation - Existing Flooring Linoleum - removed 

with asbestos abatement - see subcontractor E  $                            -   E

Fidato Supervision 2 E  $                            -   4.000 E FS 8.0 

Shelter entrance door issues - modify door to be able to swing 

open - see subcontractor page E  $                            -   E

Fidato Supervision 1 E  $                            -   4.000 E FS 4.0 

  E   E

  E   E

Change Meter Main - meter main + conduit + wire E  $                            -   E

Meter Main - demo and install 1  $                   1,995.00 E  $                 1,995.00 8.000 E F 8.0 

Conduit - 2" rigid and fittings 1  $                       140.00 E  $                    140.00 8.000 E F 8.0 

Pull New Wire 1  $                       320.00 E  $                    320.00 3.000 E F 3.0 

  E   E

Surge Protection Mods E  $                            -   E

Transtector SPD, conduit, wire, terminations 2  $                   3,010.00 E  $                 6,020.00 2.500 E F 5.0 

Panel Modification Cost Reduction -1  $                   3,200.00 E  $                (3,200.00) E

60A 2P Exterior Breaker, conduit, wire, terminations 1  $                   1,283.00 E  $                 1,283.00 3.500 E F 3.5 

  E   E

  E   E

  E   E

E   E

  E   E

E   E

  E   E

  E   E

  E   E

  E   E

1 1 Subtotal Material Cost 6,558.00$                   Subtotal Install Hrs. 47.50

1 1 Material Tax 9.75% 639.41$                       General Condition Hrs. 0.00

1 1 Freight / Delivery 0% -$                             Programming / Layout Hrs. 0.00

1 1 Warranty 0% -$                             Subtotal Labor Hrs. 47.50

1 1 Total Material Cost 7,197.41$           Supervision 0

Marin Emergency Radio Authority Upgrade Project

Contract #:  MERA 2022-003 & 004
Material List

Wolfback Closeout Change Orders
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Company:

Date: 2-Apr-24 PCO No.: 0

Project Scope: Electrical and Equipment Install Bulletin / RFI No.: 0

Description:

Contractor Total Cost

CVE 4,123.00$               

NorBay Consulting 916.00$                  

Sonoma County Woodsmith 3,102.39$               

8,141.39$               

Subcontractors/Vendors Summary - Wolfback Closeout Change Orders

Contract #:  MERA 2022-003 & 004

Marin Emergency Radio Authority Upgrade Project

Wolfback Closeout Change Orders

Vinyl Floor Installation, Fix Door

Asbestos Abatement - Wolfback

Description

Asbestos Survey - 25% of Total Cost applied to each site
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