
Company: Fidato CO No.: Rev 4.2.24

Date: 2-Apr-24 PCO No.: 0

Project Scope: Electrical and Equipment Install Bulletin / RFI No.: 0

Description:

Total Direct Labor 3,549.45                  (From Page 2)

Total Materials (All applicable taxes included) 4,019.05                  (From Page 3)

Total Equipment (All applicable taxes and rental costs included) - (From Page 4)

Estimate of Direct Cost Subtotal 7,568.50                  

Fee Direct Labor Fee 20.0% 709.89 

Material  & Equipment Fee 15.0% 602.86 

Fee Subtotal 1,312.75                  

Subcontractors 13,685.45$             (From Page 5)

Subcontractor's Markup 15% 2,052.82$               

Subcontractor Subtotal 15,738.27$             

Insurance and Bonds

Insurance Included

Payment and Performance Bonds 246.20$  

Insurance and Bonds Subtotal 246.20$                   

Total Cost of Change 24,865.70               

Time Extension Requested (working days) See Extension Request

Marin Emergency Radio Authority Upgrade Project

Contract #:  MERA 2022-003 & 004

Cost Estimate Summary  

Skyview Change Orders

Skyview Change Orders
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Company: Fidato CO No.: Rev 4.2.24

Date: 2-Apr-24 PCO No.: 0

Project Scope: Bulletin / RFI No.: 0

Description:

25

Hours Labor Classification S.T. Rate Swing Shift Rate O.T. Rate D.T. Rate Total Cost

Journeyman 138.40$                  -$                       

Journeyman -$                         -$                       

18.5 Foreman 149.70$                  2,769.45$             

Journeyman -$                       

6.0 Fidato Supervision 130.00$                  780.00$                 

3,549.45$             

Material List

Marin Emergency Radio Authority Upgrade Project

Contract #:  MERA 2022-003 & 004

Labor Summary  

Skyview Change Orders

Electrical and Equipment Install

Skyview Change Orders

4/2/2024 Page 2 Fidato, Technology Builders



Description Quantity  Unit Cost Unit  Total Material  Labor  Unit Total Hours

Skyview Easement Layout - see subcontractor sheet - this was 

performed at request of MERA E  $                            -   E

  E   E

PG&E Easment - Remove and replace Sidewalk - see 

subcontractor sheet - location was moved as part of PG&E 

requirement
E

 $                            -   
E

  E   E

Skyview Demob and Remob E  $                            -   E

De-mob, Re-mob 2 E  $                            -   5.000 E F 10.0 

Check site conditions weekly, fix fencing 3 E  $                            -   2.000 E FS 6.0 

Surge Protection Mods E  $                            -   E

Transtector SPD, conduit, wire, terminations 2  $                   3,010.00 E  $                 6,020.00 2.500 E F 5.0 

Panel Modification Cost Reduction -1  $                   3,200.00 E  $                (3,200.00) E

60A 2P Exterior Breaker, conduit, wire, terminations 1  $                       842.00 E  $                    842.00 3.500 E F 3.5 

  E   E

  E   E

  E   E

  E   E

  E   E

  E   E

  E   E

1 1 Subtotal Material Cost 3,662.00$                   Subtotal Install Hrs. 24.50

1 1 Material Tax 9.75% 357.05$                       General Condition Hrs. 0.00

1 1 Freight / Delivery 0% -$                             Programming / Layout Hrs. 0.00

1 1 Warranty 0% -$                             Subtotal Labor Hrs. 24.50

1 1 Total Material Cost 4,019.05$           Supervision 0

Marin Emergency Radio Authority Upgrade Project

Contract #:  MERA 2022-003 & 004
Material List

Skyview Change Orders
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Company:

Date: 2-Apr-24 PCO No.: 0

Project Scope: Electrical and Equipment Install Bulletin / RFI No.: 0

Description:

Contractor Total Cost

M&G 5,379.70$               

M&G 5,750.00$               

M&G 3,455.75$               

Coggins Fence 900.00$                  

Fidato (1,800.00)$              

13,685.45$             

Easement Layout

Cut & Replace Concrete

Description

Re-mob - this was cost for moving heavy equipment off site and bringing 

heavy equipment back to site, after extended delay and stop work due to 

resolving easement with Marin Water.  M&G did not charge equipment 

rental cost for idle time of equipment.

Subcontractors/Vendors Summary - Skyview Change Orders

Contract #:  MERA 2022-003 & 004

Marin Emergency Radio Authority Upgrade Project

6' to 8' adder - this was based on phone conversation for ROM cost of 

$7/ft adder for height differential

CREDIT - Remove/Replace Asphalt

Skyview Change Orders
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Signatory to LOE Union 3 and Union 12
LS6608

February 7, 2023
NC887 DIR#1000010171

MERA Wolfback Ridge/ Mill Valley/ Skyview Terrace/ Tomales
Marin County, CA

Construction Staking Proposal

Number Scope Of Work Total

Skyview Terrace: -$                     
1 As-built USA markings at Sky view 2,400.00$           

For Questions Regarding the Proposal, Please Call:
1.  Gene Feickert  - (707) 338-6086   2.  Brittany Ballenger  - (707) 333-6495

Conditions:
1. F3 & Associates, Inc. provides a professional service, requiring a professional service agreement. 

2. F3 & Associates, Inc. requires that no retention be withheld. 
3. F3 & Associates, Inc. requires that all invoices (including extra work) will net 30 days paid, from date 

of billing.
4. F3 & Associates, Inc. requests Electronic Payments via ACH, whenever available. 

Phone (707) 748-4300 Fax (707) 361-0295
701 East H Street, Benicia, CA 94510

Estimator: Gene Feickert, gfeickert@f3-inc.com






