

DEPARTMENT OF PUBLIC WORKS

P. O. Box 4186, San Rafael, CA 94913-4186 • 415/499-6528 • FAX 415/499-3799 • TTY 415/473-3232

Farhad Mansourian, RCE

Director

ADMINISTRATION 499-6528

ACCOUNTING 499-7877 • Fax 507-2899

AIRPORT

451-A Airport Road Novato, CA 94945 897-1754 • Fax 897-1264

Building Maintenance 499-6576 • Fax 499-3250

Capital Projects
499-7877 • Fax 499-3724

Communication
Maintenance
499-7313 • Fax 499-3738

DISABILITY ACCESS 499-6528

CALIFORNIA RELAY SERVICE 711

Engineering & Survey 499-7877 • Fax 499-3724

FLOOD CONTROL DISTRICT 499-6528

County Garage 499-7380 • Fax 499-7190

LAND DEVELOPMENT 499-6549

PRINTING 499-6377 • Fax 499-6617

Purchasing 499-6371

REAL **E**STATE 499-6578 • Fax 446-7373

ROAD MAINTENANCE 499-7388 • Fax 499-3656

STORMWATER PROGRAM 499-6528

Transportation
Planning & Traffic
Operations
499-6528

Waste Management 499-6647 • Fax 446-7373

May 12, 2010

MERA Executive Committee c/o Novato Fire Protection District 95 Rowland Way Novato, CA 94945 Agenda Item C-3

Dear Executive Committee Members:

The following is the status of our two capacity and coverage projects:

MERA system channel expansion project:

- This project adds two channels to the East simulcast cell (101 corridor) and adds one channel to the West simulcast cell (West Marin).
- Most of the equipment has been received and inventoried.
- Equipment installation at remote sites is scheduled to begin this week.

Tomales Site Project:

- County real estate has negotiated a draft lease with property owners.
- Consultant is working on site layout, permitting & community input.
- Project construction is not funded at this time.

Stinson Beach request for improved coverage:

 A satellite phone has been provided to them with good results. The solution is temporary and not a permanent solution.

Southern Marin request for improved coverage:

 The project is on hold pending Tiburon Town Council support of the Martha Property Antenna Site.

If you have any questions, please don't hesitate to contact me.

Very truly yours,

Farhad Mansourian

Director

F:\Admin\2010\Directors\Mansourian\MERA\XCOM May 12 Meeting\MERA April project status.doc

ALL AREA CODES ARE 415