

**MARIN EMERGENCY RADIO AUTHORITY**

c/o Town of Corte Madera

300 Tamalpais Drive - Corte Madera, CA 94925

PHONE: (415) 927-5050

[WWW.MERAONLINE.ORG](http://WWW.MERAONLINE.ORG)

**DATE:** March 25, 2020  
**TO:** MERA Governing Board  
**FROM:** Dave Jeffries, Deputy Executive Officer for the Next Gen Project  
**SUBJECT:** AGENDA ITEM B-3: Report No 67 on Next Gen System Project

Recommended Action: Review, discuss and accept report.

Background:

We are currently in Customer Design Review (CDR) with Motorola. MERA is represented in these discussions by our Federal Engineering Project Manager, David Mortimer, MERA Operations Officer Ernest Klock, and me, supported by additional County and Federal Engineering staff, as needed.

1) Recent Project Meetings and Conference Calls:

- a. MERA Project Calls: 03/02/20, 03/16/20
- b. Motorola Project Team: 02/27/20, 03/12/20

2) Budget Summary: An updated version of the Budget and Expenditure Summary is attached.

Attachments:

B-3a: MERA Project Budget and Expenditures Summary, 03/04/20

B-3b: Report No 66 – Next Gen System Project (E.B. 03/11/20)